

**Westcoast Energy Limited Partnership  
Sunrise Expansion Program  
Condition Filing Index  
(to June 5, 2026)**

On April 27, 2026, the Commission of the Canada Energy Regulator issued Certificate GC-135 under Section 186 of the Canadian Energy Regulator Act authorizing the construction and operation of the Westcoast Sunrise Expansion Program ([C39063-3](#)). Upon the issuance of the certificate, the exemptions granted under Order XG-002-2026 also came into force ([C38107-3](#) and [C38914-3](#)). The following table lists the certificate conditions with a running tally of links to condition compliance submissions.

#	Condition Title	Filing ID	Date
1	Condition compliance		
2	Design, location, construction, and operations		
3	Environmental protection		
4	Instrument expiration (sunset clause)		
<b>Prior to Construction</b>			
5	Plan for notifying Indigenous Peoples of condition filings	<a href="#">C38546</a>	March 16, 2026
6	Caribou Habitat Restoration Plan	<a href="#">C38596</a>	March 20, 2026
7	Preliminary Caribou Habitat Offset Measures Plan	<a href="#">C38597</a>	March 20, 2026
8	Forest Management and Old Growth Mitigation Plan	<a href="#">C38600</a>	March 20, 2026
9	Updated Environmental Protection Plans (EPPs)	<a href="#">C38641</a>	March 24, 2026
10	Wildlife Species at Risk Mitigation Plans	<a href="#">C38606</a>	March 20, 2026
		<a href="#">C39219</a>	May 1, 2026
11	Plan for Indigenous Peoples' participation in construction monitoring	<a href="#">C38611</a>	March 20, 2026
12	Update on employment, contracting, procurement & training for Indigenous Peoples	<a href="#">C39237</a>	May 4, 2026
13	Finalized watercourse crossings inventory	<a href="#">C39144</a>	April 29, 2026
14	Quality Assurance and compliance for the electrical facilities	<a href="#">C39145</a>	April 29, 2026
15	Outstanding Indigenous-led assessments or studies	<a href="#">C39360</a>	May 14, 2026
16	Support for Indigenous Peoples to review Westcoast's condition filings	<a href="#">C39357</a>	May 14, 2026
17	Construction Safety Manuals	<a href="#">C39378</a>	May 15, 2026
18	Construction Emergency Response Plan(s)	<a href="#">C39578</a>	May 29, 2026
19	Socio-Economic Effects Monitoring Plan	<a href="#">C39574</a>	May 29, 2026
20	Schedule and progress of construction of electrical facilities	<a href="#">C39686</a>	June 5, 2026
21	Contingency watercourse and wetland crossings		
22	Fisheries Act authorizations		
23	Section 317(1) consents		
24	Construction Schedule		
<b>During Construction</b>			
25	High-potential near misses		
26	Construction progress reports		
27	Plan for hydrostatic test water withdrawal and discharge		
28	Plan for Indigenous Peoples' participation in post-construction monitoring		
29	Operational Vegetation Management Plan		
30	Power system protection for compressor stations, substations, and powerlines		
31	Reliability standards		
32	System impact studies prior to energization		
33	Technical specification updates		

#	Condition Title	Filing ID	Date
<b>Post-Construction and During Operations</b>			
34	Updated power line outage of electrical facilities		
35	Condition compliance reporting by the Accountable Officer		
36	As-built electrical drawings		
37	Geographic information system data		
38	Socio-Economic Effects Monitoring Final Report		
39	Wetland Offset Measures Plan		
40	Quantification of construction-related greenhouse gas emissions		
41	Post-construction environmental monitoring reports		
42	Emergency response exercise		
43	Caribou Habitat Restoration Implementation Report		
44	Final Caribou Habitat Offset Measures Plan		
45	Caribou Habitat Restoration and Offset Measures Monitoring Program		
46	Caribou Habitat Offset Measures Implementation Report		
47	Caribou Habitat Restoration and Offset Measures Monitoring Reports		